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Funding and Contract Status 

Feb 2021 (114/2/8/0) April 2021 (115/9/0/0) 

Dec 2020 (109/6/0/8) Oct 2020 (98/15/0/11) 

• Contract Executed 
• Funding Approved 
• Funding Requested 
• Not Started 



NG9-1-1 Boundaries 

 

Feb 2021 (100) April 2021 (108) 

Dec 2020 (90) Oct 2020 (89) 



GIS Onboarding Status 

Feb 2021 (13/72/38) April 2021 (23/74/26) 

Dec 2020 (7/64/52) Oct 2020 (7/58/58) 

• Blue: Post-Check 
• Green: Working with 

Checks 
• Yellow: Training 

and Before 



Connectivity Status 

Feb 2021 April 2021 

Dec 2020 Oct 2020 


